

T.G.P., - Velugodu Balancing Reservoir – Estimate – Revised Estimate for Manufacture and Transportation of EM parts, Gates, Hoist Bridge and Hoist for the infall regulator at Km 7.72 of T.G.P., link channel including erection and commissioning of service Gates, Hoist equipment and Hoist Bridge Railing (Balance work) – Sanctioned - Order – Issued.

G.O.Ms.No. 71

Dated.20-06-2009.

Read the following:-

1. From the CE (P), Irrigation, Kurnool Lr.No.CE(P)/KNL/DEE.3/TO/VBR/33 Govt., dated. 30.01.2009.
2. From the CE (P), Irri., Kurnool, Lr.No.CE(P)/KNL/DEE.3/TO/VBR/88 Govt., dated. 09.04.2009.

In the references 1st and 2nd read above, the Chief Engineer (P), Irrigation, Kurnool has reported that the Velugodu Balancing Reservoir is first and foremost of the Reservoirs in the TGP Scheme with a gross storage capacity of 16.95 TMC., constructed across river Galeru near Velugodu village in Kurnool District. This reservoir is being fed from Srisaillam Reservoir through pothireddypadu head regulator and Banakacherla Cross Regulator Complex. A DLB cum in fall Regulator is being constructed at Km 7.720 of link channel to.

1. Regulate the inflows into Velugodu Balancing Reservoir and
2. to prevent the entry of back water of Velugodu Balancing Reservoir into the link channel, when the water is stopped from pothireddypadu / Bankacherla Cross Regulator Complex.

The following two estimates were prepared towards mechanical items by the General Superintendent, P.W., work shop, Sitanagaram and were approved by the Chief Engineer, Mechanical, Hyderabad.

1) For EM parts	:	Rs. 19.08 lakhs.
2) For Gates	:	Rs. 40.66 lakhs.

As there is no provision for Hoist Bridge and Hoist equipment in the estimates approved earlier by the Chief Engineer, Mechanical the estimate needed revision. Hence, a comprehensive estimate was prepared for an amount of Rs. 124.632 lakhs, and sanctioned by the Chief Engineer (Mechanical), Hyderabad on 19-05-1996.

The Chief Engineer (Projects), Irrigation, Kurnool has also informed that the General Superintendent, P.W., work shop & Stores, Hyderabad has fabricated some parts and has expressed his inability to fabricate balance materials due to lack of men and machinery. Further the fabricated EM parts are to be erected and commissioned, for which there is no provision in the previous sanctioned estimate for the balance EM parts, gate parts and erection and commissioning of gates for DLB – cum – in fall Regulator @ Km. 7.720 of link channel.

The Revised Estimated was prepared with current SSR 2008-2009 rates where ever is possible and the rates for the other materials are as per the present market rates. And this estimate was verified and vetted by the General Superintendent, P.W. Workshops and stores, Hyderabad.

The Chief Engineer (Projects), Irrigation, Kurnool has therefore requested the Government to accord approval of Revised Estimate for an amount of Rs. 1,86,70,000/- to for the work "manufacture and transportation of EM parts, gates, Hoist Bridge and Hoist for the infall regulator at Km 7.72 of TGP line channel including erection and commissioning of service Gates, Hoist equipment and hoist bridge railing (Balance work).

(P.T.O..... 2.....)

:: 2 ::

Government after careful examination hereby accord revised administrative approval for an amount of Rs.1,86,70,000/- (Rupees one crore eighty six lakhs and seventy thousand only) for Revised Estimate for the work "manufacture and transportation of EM parts, gates, Hoist Bridge and Hoist for the infall regulator at Km 7.72 of TGP link channel including erection and commissioning of service Gates, Hoist equipment and Hoist Bridge Railing (Balancing work)".

The Chief Engineer (Projects), Irrigation, Kurnool shall take necessary further action in the matter.

This order issued with the concurrence of Finance (W&P) Department Vide their U.O.No.1443/F7(A2)/2009, dated. 11.05.2009.

(BY ORDER AND IN THE NAME OF GOVERNOR OF ANDHRA PRADESH)
RAJIV RANJAN MISHRA
SECRETARY TO GOVERNMENT.

To:
The Chief Engineer (Projects), Irrigation, Kurnool.
Copy to:
The Accountant General, A.P., Hyderabad.
The Director of Works Accounts, Hyderabad.
The Chief Engineer (Projects), Irrigation, Kadapa.
The PS to Special Secretary to Chief Minister
The P.S to Minister (M&MI).
The Finance (W&P) Department.
SF/SC.

//FORWARDED BY ORDER //

SECTION OFFICER.